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CCR No. 97-0948A Logged Date 6/18/97 Rev. A Request Type CCR

Priority Routine[l Urgent Emergency[l Affected Release Change Class 11

Title (description) Implement DCN number CH34

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

CH34 (505-01-41-121-A)

RTM Change Start New ]:|
Baseline

Problem
CH34 modifies F&PRS to support ASTER DEM production.

Proposed Solution
Requirements and/or links are modified as required.

New Level_4 requirements and their links to the new B.1 RBR is TBD.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement |:| QO Rel. Dev Rel. A |:| Rel. C E[ SCDO Arch. |:|
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None Small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Roger Gabin (signed) Roger Gabin 6/11/97
Signature Date
Office Sys.Engr. Office Manager (signed) Edward J. Nicosia for Farzad Davarya 6/11/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 6/19/97
Signature Date
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